

Activity 13 Prompt Sheet

Activity 13 | Topic 02 | C013 | Version v1.0

Core prompt

Analyse the issue records provided and identify the most likely root causes of recurring project deadline misses. Produce a fishbone structure, a five-whys chain and a Pareto-ready category table without inventing evidence.

Prepare the inputs

- Open mock-data.xlsx and review every field before copying selected rows.
- Replace bracketed placeholders with your agreed project context.
- Remove names, credentials, personal data and confidential business information.

Prompt iteration

1. Run the core prompt and retain the first response.
2. Ask the model to list assumptions, missing information and uncertain calculations.
3. Correct the inputs and request a revised output in the required artifact format.
4. Record what changed and why the final human-corrected result is stronger.

Verification checklist

- Recalculate every number independently.
- Open and verify every cited source.
- Reject invented facts, changed identifiers and unsupported conclusions.
- Check the final artifact against the activity success criterion.
- Keep final decisions and approvals with the human project owner.