

# Activity 15 Prompt Sheet

Activity 15 | Topic 02 | C013 | Version v1.0

## Core prompt

I have an over-allocated resource on these activities [paste] and a 15% budget reduction. Compare resource levelling, resource smoothing, crashing and fast tracking, including cost, schedule, quality and risk trade-offs.

## Prepare the inputs

- Open mock-data.xlsx and review every field before copying selected rows.
- Replace bracketed placeholders with your agreed project context.
- Remove names, credentials, personal data and confidential business information.

## Prompt iteration

1. Run the core prompt and retain the first response.
2. Ask the model to list assumptions, missing information and uncertain calculations.
3. Correct the inputs and request a revised output in the required artifact format.
4. Record what changed and why the final human-corrected result is stronger.

## Verification checklist

- Recalculate every number independently.
- Open and verify every cited source.
- Reject invented facts, changed identifiers and unsupported conclusions.
- Check the final artifact against the activity success criterion.
- Keep final decisions and approvals with the human project owner.