

# Activity 18 Instruction Manual

Activity 18 | Topic 03 | C013 | Version v1.0

## Purpose

GenAI is genuinely excellent at risk identification - it will suggest risks your team would never think of. It is correspondingly poor at knowing which of them matter to you. You will use both facts.

## Files used

- activity-guide.md and activity-guide.pdf - brief and source instructions
- prompts.pdf - reusable prompt and verification checklist
- mock-data.xlsx - safe fictional project data for practice

## Expected output

A populated risk register with risks sourced from GenAI and from your team.

## Before you begin

1. Form the required group and assign one person to capture evidence.
2. Open mock-data.xlsx and review the title, note and column headings.
3. Open prompts.pdf beside your chosen GenAI tool. Do not upload confidential workplace data.

## Detailed procedure

1. In your group, spend five minutes brainstorming risks to your project WITHOUT any AI. Write them down - this is your baseline and you will compare against it.
2. Now prompt GenAI with the Risk Matrix Template pattern: 'Imagine you are an expert project manager in the [Industry], focusing on [Project type] projects. Develop a comprehensive risk matrix. For each risk include Risk name, Description, Level of impact (high/medium/low) and Likelihood (high/medium/low). Cover budget, schedule, technology, regulatory, resource, scope creep, stakeholder, data security, quality and external dependency categories. Output as a table.'
3. Compare against your manual list. Count how many risks the AI found that your team missed - typically it will be more than half.
4. Now find the opposite: which risks did YOUR team identify that the AI missed? These are almost always the organisation-specific ones, and they are usually the ones that actually materialise.
5. Use the Risk Breakdown Structure as a checklist to find further gaps - work down from high-level categories (External, Organisational, Technical, Project Management) to specific risks.
6. For each risk, confirm it is written as a proper risk statement: cause → risk event → effect. 'The vendor may be late' is not enough; 'Because the vendor has one integration engineer, their resource may be unavailable in December, delaying UAT by two weeks' is.
7. Distinguish risks from issues as you go: risks are future and may be positive or negative and go in the risk register; issues are present, always negative, and go in the issue log.
8. Assign an owner to every risk and share your register with the class.

## Use the supplied mock data

Copy only the rows needed for the current step and tell the model the data is fictional. If the model changes an identifier or number, reject the change and rerun with an explicit preserve-values instruction.

## Quality control

- Your register has risks from both sources, every entry is written as cause → event → effect with an owner, and you can name one risk your team found that the AI missed.
- Compare the first AI draft with the final human-corrected artifact and retain both as evidence.
- Label assumptions, decisions, owners and dates so another project manager can audit the result.

## Troubleshooting

If the response is generic, add the project objective, constraints, audience and required columns. If arithmetic is inconsistent, request formulas and substitutions, then calculate independently. If a source cannot be opened, remove the claim or replace it with verified evidence.

## Submission evidence

Submit the completed project artifact, the final prompt, a short critique of the AI output, and any screenshot or exported file required by the activity.