



Tertiary Infotech Academy Pte Ltd

UEN: 201200696W

LESSON PLAN

For

Generative AI for Project Management

Course Code: C013

Conducted by

Tertiary Infotech Academy Pte Ltd

UEN: 201200696W

Version 1.0

DOCUMENT VERSION CONTROL RECORD

Version Number	Effective Date of Release	Summary of Included Changes	Author
1.0	28 July 2026	Initial aligned release of the slide deck, Learner Guide, Lesson Plan and nine connected labs.	Assigned Tertiary Infotech Academy Trainer

TABLE OF CONTENTS

Course Information.....	4
Learning Outcomes.....	4
Learning Reinforcement.....	4
Course Schedule.....	4
Day 1 — Initiate and Plan — establish evidence, authority and an integrated baseline.....	4
Day 2 — Execute, Control and Close — deliver with traceable decisions and responsive controls.....	5
Lab Reference (aligned to course topics).....	6

Course Information

Course Title	Generative AI for Project Management
Course Reference	C013
Training Provider	Tertiary Infotech Academy Pte Ltd (UEN 201200696W)
Duration	2 days · 15 instructional hours (16 scheduled hours excluding lunch, including tea breaks)
Daily Timing	9:30 am–6:30 pm (1-hour lunch; two 15-minute tea breaks; 7.5 instructional hours)
Mode	Instructor-led, hands-on practical labs
Trainer	Assigned Tertiary Infotech Academy Trainer

Learning Outcomes

On completion of this course, learners will be able to:

- LO1: Develop project parameters and an integrated project plan with GenAI according to business requirements.
- LO2: Resolve project delivery challenges by using GenAI to support people, knowledge, quality, communications, resources and budgets.
- LO3: Anticipate, monitor and respond to project risks and changes with GenAI while keeping decisions evidence-led and human-owned.
- LO4: Control project performance, obtain acceptance and close a project or phase with traceable records and reusable lessons.

Learning Reinforcement

- Every topic is followed by hands-on labs that learners complete on their own machine.
- Each lab ends with a 'Test it' verification step so learners can confirm their own progress.
- The trainer circulates during lab time to give individual feedback and unblock learners.
- Each topic closes with a recap mapped back to the course learning outcomes.

Course Schedule

Day 1 — Initiate and Plan — establish evidence, authority and an integrated baseline

Time	Duration	Topic / Activity
9:30–9:50	20 min	Welcome, course orientation, scenario and responsible AI working agreement
9:50–10:35	45 min	Topic 1 — GenAI co-pilot method, initiation and charter concepts
10:35–10:50	15 min	Tea break

Time	Duration	Topic / Activity
10:50–12:00	70 min	Hands-on: Lab 1: Build the AI Working Agreement and Project Charter
12:00–13:00	60 min	Topic 1 — stakeholder, scope and engagement planning concepts
13:00–14:00	60 min	Lunch break
14:00–15:20	80 min	Hands-on: Lab 2: Build the Stakeholder Engagement and Communications Plan
15:20–15:35	15 min	Tea break
15:35–16:35	60 min	Topic 1 — schedule, cost, quality, resources, risk and procurement planning
16:35–18:05	90 min	Hands-on: Lab 3: Build the Integrated Project Management Plan
18:05–18:30	25 min	Day 1 LO1 recap, evidence review and Q&A

Total scheduled time: 480 minutes (8 hours) excluding lunch — of which 450 minutes (7.5 hours) are instructional, plus 30 minutes of tea breaks.

Day 2 — Execute, Control and Close — deliver with traceable decisions and responsive controls

Time	Duration	Topic / Activity
9:30–10:10	40 min	Topic 2 — direct work, knowledge, resources and team concepts
10:10–11:00	50 min	Hands-on: Lab 4: Turn the Baseline into an Executable Delivery System
11:00–11:15	15 min	Tea break
11:15–12:00	45 min	Hands-on: Lab 5: Manage Team Knowledge, Quality and Stakeholder Delivery
12:00–13:00	60 min	Hands-on: Lab 6: Build the Evidence-Led Project Status Pack
13:00–14:00	60 min	Lunch break
14:00–14:45	45 min	Topic 3 — risk, issue, procurement and integrated control concepts
14:45–15:35	50 min	Hands-on: Lab 7: Build the Risk, Issue and Procurement Response Cockpit
15:35–15:50	15 min	Tea break
15:50–16:30	40 min	Topic 3 — change, forecast, acceptance and closure concepts
16:30–17:20	50 min	Hands-on: Lab 8: Run Integrated Change Control and Baseline Impact Analysis
17:20–18:10	50 min	Hands-on: Lab 9: Close the Project and Capture Reusable Lessons

Time	Duration	Topic / Activity
18:10–18:30	20 min	LO2–LO4 recap, integrated portfolio check and next steps

Total scheduled time: 480 minutes (8 hours) excluding lunch — of which 450 minutes (7.5 hours) are instructional, plus 30 minutes of tea breaks.

Lab Reference (aligned to course topics)

Topic	Coverage	Labs
Topic 01: Project Initiation and Planning with GenAI	Day 1 · 3 connected labs	Lab 1, Lab 2, Lab 3
Topic 02: Project Execution and Delivery with GenAI	Day 2 morning · 3 connected labs	Lab 4, Lab 5, Lab 6
Topic 03: Manage Project Risks with GenAI	Day 2 afternoon · 3 connected labs	Lab 7, Lab 8, Lab 9